Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-C Sem: IV

Project Title: COMMUNITY EVENT MANAGEMENT SYSTEM

Team Member 1: (Team Leader)

Name: Harshita Waghmare

College ID: 24106038 Email: 24106038@apsit.edu.in

Mobile No: 8329506235

Team Member 2:

Name: Jagruti Singh

College ID: 24106147 Email: 24106147@apsit.edu.in

Mobile No: 9322820219

Team Member 3:

Name: Riya Singh

College ID: 24106027 Email: 24106027@apsit.edu.in

Mobile No: 8828428370

Team Member 4:

Name:

College ID: Email:

Mobile No:

Prof. Darshana Bhamare 21/04/26	Prof. Vijaya Bharathi J 21/04/26	Dr. Jaya Gupta
Project Guide	Mini- Project Coordinator	Head of Department

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-C Sem: IV

Date: From 09/01/2026 to 15/01/2026

Progress Planned	Progress Achieved
Discuss and select project topic • Hospital management • Event planner • Student planner	Discussed 3 topics; guide suggested focusing on feasible scope; selected COMMUNITY EVENT PLANNER.

Guides Review: Topic discussed and selected scope

Signature

Name and Signature of Team Member 1: Harshita Waghmare Harshita

Name and Signature of Team Member 2: Jagruti Singh Jagruti

Name and Signature of Team Member 3: Riya Singh Riya

Name and Signature of Team Member 4:

Name of Project guide: Prof. Darshana Bhamare

Signature of guide with Date: DB 15/01/26

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE - C

Sem: IV

Date: From 16/01/2026 to 22/01/2026

Progress Planned	Progress Achieved
Analyze requirements and decide main features	Identified modules (Admin, Volunteer, participant); features refined and approved by guide

Guides Review: Discussed about the modules

Signature

Name and Signature of Team Member 1: Harshita Waghmare Harshita.

Name and Signature of Team Member 2: Jagruti Singh Jagruti

Name and Signature of Team Member 3: Riya Singh Riya

Name and Signature of Team Member 4:

Name of Project guide: Prof. Darshana Bhamare

Signature of guide with Date: DB 22/01/26

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-C Sem: IV

Date: From 23/01/2026 to 29/01/2026

Progress Planned	Progress Achieved
Design system flow and basic UI structure	prepared system flow and UI layout; decided to use HTML, CSS, Bootstrap for frontend

Guides Review: changes suggested in system flow

Signature

Name and Signature of Team Member 1: Harshita Waghmare Harshita

Name and Signature of Team Member 2: Jagruti Singh ~~Jagruti~~

Name and Signature of Team Member 3: Riya Singh Riya

Name and Signature of Team Member 4:

Name of Project guide: Prof. Darshana Bhamare

Signature of guide with Date: DB 29/01/26

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE - C Sem: IV

Date: From 30/01/2026 to 05/02/2026

Progress Planned	Progress Achieved
Design database Structure and relationship	Created tables for events and users; Selected MYSQL as database; Schema approved by guide

Guides Review: Options discussed for using data base.

Signature

Name and Signature of Team Member 1: Harshita Waghmare Harshita

Name and Signature of Team Member 2: Jagruti Singh Jagruti

Name and Signature of Team Member 3: Riya Singh Riya

Name and Signature of Team Member 4:

Name of Project guide: Prof. Darshana Bhamare

Signature of guide with Date: 05/02

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-C Sem: IV

Date: From 06/02/2026 to 12/02/2026

Progress Planned	Progress Achieved
Setup development environment and project structure	Initialized project using flask framework and created folder structure

Guides Review: Discussed about the project structure

Signature

Name and Signature of Team Member 1: Harshita Waghmare Harshita.

Name and Signature of Team Member 2: Jagruti Singh

Name and Signature of Team Member 3: Riya Singh Riya

Name and Signature of Team Member 4:

Name of Project guide: Prof. Darshana Bhamare

Signature of guide with Date: 12/2

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE - C Sem: IV

Date: From 13/02/2026 to 19/02/2026

Progress Planned	Progress Achieved
Develop Admin module (login and event creation)	Admin login and event creation completed using Flask backend; approach validated by guide

Guides Review: Admin module CRUD changes suggested

Signature

Name and Signature of Team Member 1: Harshita Waghmare Harshita

Name and Signature of Team Member 2: Jagruti Singh Jagruti

Name and Signature of Team Member 3: Riya Singh Riya

Name and Signature of Team Member 4:

Name of Project guide: Prof. Darshana Bhamare

Signature of guide with Date: D.Bhamare 19/02/26

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE - C Sem: IV

Date: From 20/02/2026 to 26/02/2026

Progress Planned	Progress Achieved
Add task management system to events	Task creation and volunteer requirement feature implemented

Guides Review: Addition of modules to be added suggested to students.

Signature

Name and Signature of Team Member 1: Harshita Waghmare Harshita.

Name and Signature of Team Member 2: Jagruti Singh Jagruti

Name and Signature of Team Member 3: Riya Singh Riya

Name and Signature of Team Member 4:

Name of Project guide: Prof. Darshana Bhamare

Signature of guide with Date: DBhamare 26/02/26

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-C Sem: IV

Date: From 27/02/2026 to 05/03/2026

Progress Planned	Progress Achieved
Develop volunteer module (login and event view)	Volunteer login and event listing completed; minor UI suggestions received.

Guides Review: GUI suggestions given for some changes

Signature

Name and Signature of Team Member 1: Harshita Waghmare Harshita.

Name and Signature of Team Member 2: Jagruti Singh ~~Jagruti~~

Name and Signature of Team Member 3: Riya Singh Riya

Name and Signature of Team Member 4:

Name of Project guide: Prof. Darshana Bhamare

Signature of guide with Date: D Bhamare 05/03/26

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE - C Sem: IV

Date: From 06/03/2026 to 12/03/2026

Progress Planned	Progress Achieved
Implement task selection by volunteers	Task selection with slot handling implemented and tested

Guides Review: Event list must come in order suggested to student

Signature

Name and Signature of Team Member 1: Harshita Waghmare Harshita.

Name and Signature of Team Member 2: Jagruti Singh Jagruti

Name and Signature of Team Member 3: Riya Singh Riya

Name and Signature of Team Member 4:

Name of Project guide: Prof. Darshana Bhamare

Signature of guide with Date: D Bhamare 12/03/26

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE - C Sem: IV

Date: From 13/03/2026 to 19/03/2026

Progress Planned	Progress Achieved
Develop participant module	Event viewing and registration completed successfully

Guides Review: –

Signature

Name and Signature of Team Member 1: Harshita Waghmare Harshita

Name and Signature of Team Member 2: Jagruti Singh Jagruti

Name and Signature of Team Member 3: Riya Singh Riya

Name and Signature of Team Member 4:

Name of Project guide: Prof Darshana Bhanase

Signature of guide with Date: D Bhanase 19/03/26

A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-C

Sem: IV

Date: From 20/03/2026 to 26/03/2026

Progress Planned	Progress Achieved
Improve UI design and navigation	UI enchancements made using Bookstrap styling; improvements suggested by guide applied.

Guides Review: changes for design suggested

Signature

Name and Signature of Team Member 1: Harshita Waghmare Harshita

Name and Signature of Team Member 2: Jagruti Singh Jagruti

Name and Signature of Team Member 3: Riya Singh Riya

Name and Signature of Team Member 4:

Name of Project guide: Prof. Darshana Bhamare

Signature of guide with Date: 26/3/26

G. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Class: SE-C

Academic Year: 2025 - 2026

Date: From 27/03/2026 to 02/04/2026

Sem: IV

Progress Planned	Progress Achieved
Testing and debugging of full system	Bugs fixed; testing completed with guide feedback

Guides Review: _____

Signature

Name and Signature of Team Member 1: Harshita Waghmare Harshita.

Name and Signature of Team Member 2: Jagruti Singh Jagruti

Name and Signature of Team Member 3: Riya Singh Riya

Name and Signature of Team Member 4:

Name of Project guide: Prof. Darshana Bhamare

Signature of guide with Date: DBhamare 02/04/26

G. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-C

Sem: IV

Date: From 03/04/2026 to 09/04/2026

Progress Planned	Progress Achieved
Final review, documentation, and deployment	project finalized; documentation completed and uploaded to Github.

Guides Review: —

Signature

Name and Signature of Team Member 1: Harshita Waghmare Harshita.

Name and Signature of Team Member 2: Jagruti Singh

Name and Signature of Team Member 3: Riya Singh Riya

Name and Signature of Team Member 4:

Name of Project guide: Prof. Darshana Bhamare

Signature of guide with Date: DABhamare 09/04/26